
March 13, 2018 
Anne M. Cooper 
(312) 873-3606 
(312) 276-4317 Direct Fax 
acooper@polsinelli.com  

Via Federal Express 

Ms. Kathryn Olson 
Chair 
Illinois Health Facilities and Services Review 
Board 
525 West Jefferson Street, 2nd Floor 
Springfield, Illinois 62761 

RECEIVED 
MAR 14 '401i 

HEALTH FACIUTIgg & 
SERVICES MIN NAM 

POLSINELLI 
150 N. Riverside Plaza, Suite 3000, Chicago, IL 60606-1599 • 312.819.1900 

Re: 	Transitional Care of Lisle (Proj. No. 15-056) — Request to Extend the 
Financial Commitment Period 

Dear Ms. Olson: 

This office represents IH Lisle Owner, LLC; IH Lisle OpCo, LLC; Innovative Health, 
LLC and OnPointe Health Development, LLC (collectively, "Permit Holders"). As you are 
aware, on May 10, 2016, the Illinois Health Facilities and Services Review Board (the "State 
Board") approved the Permit Holders' application to establish a 68 bed general long-term care 
facility to be located at 2850 Ogden Avenue, Lisle, Illinois (the "Project"). Due to zoning and 
site issues, the Permit Holders have not obligated the Project. Accordingly, we respectfully 
request the State Board grant the Permit Holders a one year extension to obligate the Project and 
establish May 10, 2019 as the new project obligation date to ensure compliance with the Project 
Permit. 

Requested Obligation Date 

The Permit Holders request the State Board grant a one year extension of the project 
obligation period and establish May 10, 2019 as the new project obligation date. 

Status Report 

The Permit Holders purchased the land where the Project will be located. The Illinois 
Department of Public Health has approved the architectural drawings, and the Lisle Planning and 
Zoning Commission has approved zoning for the Project. Due to drainage issues with the site, 
construction has not commenced. The Permit Holders engaged an engineer to address the 
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drainage issues. Once the site issues are resolved, the Permit Holders will obligate the Project 
through execution of a construction contract. 

Based on the above information, which is provided to the State Board in compliance with 
Section 1130.730 of the Illinois Administrative Code, the Permit Holders formally request a one 
year extension of the obligation period for Project No. 15-056. 

Sincerely, 

0_,.._ cm , ca, 
Anne M. Cooper 
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